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QPF Process Implementation Time Line:
Deadlines, Tasks, and Action Office/Region

Completion of the specified tasks will ensure implementation by 30 September 2000 of the
recommendations adopted at the August 1999 Director’s Conference and the supporting
recommendations outlined in the QPF Process Assessment Team Report.

Completed Tasks
September 1999
September 1: Submit coordinated AWIPS Build 5 QPF Requirements White Paper (RWP00059) to
APO specifying functionality necessary to implement a uniform AWIPS QPF tool which satisfies
existing HPC, RFC, and WFO requirements. Action: OM

September 15: Submit proposal to NCEP Director for HPC FTE reallocation to improve QPF
support for hydrologic services. Action: NCEP/HPC

October 1999

October 1: Determine Level of Effort (LOE) in (development) months required to implement critical
QPF functionality in AWIPS Builds 5. Action: OM and APO

October 1: Submit requirements to NCEP Central Operations (NCO) for NMAP software
enhancements for HPC QPF product development. Action: NCEP/HPC

October 1: Coordinate with Western Region to standardize the format of the HPC-generated QPF
point forecasts provided to CONUS RFCs west of the Continental Divide. Action: NCEP/HPC

October 8: Approval by FRG of course agendas for RFC HAS/HPC QPI Workshops and SOO
Heavy Precipitation and Flash Flood Symposia at COMET. Action: OM and OH

October 15: Specify new HPC product suite and delivery schedule (satisfying QPF Assessment
Team Report recommendations and QPI Plan requirements). Action: NCEP/HPC and OM

October 20: Submit request to Data Review Group (DRG) to approve dissemination of new
graphical Phase 1 (of 2) (see attached tables) HPC QPF products via AWIPS. Action: NCEP/HPC

October 20: Issue Public Notification Statement (PNS) for HPC Phase 1 product suite enhancements
(enhancements effective 1200 UTC cycle 6 December 1999). Action: OM



October 29: Approve reallocation of internal HPC FTEs. Action: NCEP

October 29: Complete preparations for data access, archival, and analysis to support verification of
HPC and WFO QPFs generated during the WR follow-on assessment. Action: OM

October 29: Approve time line or respond with comments for the implementation of the
recommendations adopted at the August 1999 Director’s Conference and the supporting

recommendations outlined in the QPF Process Assessment Team Report. Action: Corporate Board

October 29: Approve verification methodology and evaluation criteria or respond with comments
for WR follow-on assessment. Action: Corporate Board

October 29: Implement procedure to provide 6-h point QPFs through Day 3 for WR. Action:
NCEP/HPC

November 1999
November 1: Begin WR Follow-on Assessment. Action: OM, NCEP, WR

November 1: Obtain DRG approval for transmission of new graphical (Phase 1) HPC QPF products
via AWIPS. Action: OSO

November 3: Disseminate revised implementation time line and WR Follow-on Assessment
verification methodology and evaluation criteria to Corporate Board. Action: OM

November 10: Approve revised implementation time line and WR Follow-on Assessment
verification methodology and evaluation criteria. Action: Corporate Board

Future Tasks

November 30: Map into the Build 5 Plan development tasks necessary to prototype a uniform
AWIPS QPF tool to replace legacy software applications at RFCs, NCEP, and WFOs. Assess
impact on other currently planned AWIPS Build 5 tasks. Action: APO

November 30: Implement approved internal HPC FTE reallocation and notify all internal and
external customers via PNS of any service impacts. Action: NCEP

November 30: Host 3-day meeting (commencing 30 Nov) wherein representatives from the affected
regions, NCEP, OH, APO, and OSO work as a team reviewing, focusing, and addressing all
necessary implementation issues. Travel costs will be covered by attendees. Action: OM

December 1999

December 2: Reach consensus on standard RFC software application and format for HPC-generated
QPF grids. Action: ER/CR/SR/OH



December 2: [f HASQPF is selected to continue as the standard software application used by RFCs
east of the Continental Divide, make commitment to support and maintain the RFC HASQPF
software application beginning April 3, 2000. If APO adapts and maintains a current AWIPS grid
editing tool for use at the RFCs east of the Continental Divide, make commitment to assume
responsibility for integration of this grid editor at the affected RFCs. If some other yet-to-be-
developed RFC or HRL grid editor is the consensus choice, make commitment to assume
responsibility for the integration and maintenance of this grid editor. Action: OH

December 6: Implement Phase 1 HPC product suite enhancements. Action: NCEP/HPC

December 15: Post WR QPF Follow-on Assessment verification results for the month of November
on web site. Action: OM

December 15: Submit request to DRG to approve dissemination of new gridded, graphical, and text
(Phase 2) HPC QPF products via AWIPS (Phase 2 product suite enhancements are planned for
implementation effective 1200 UTC cycle 31 May 2000). Action: NCEP/HPC

December 23: Each Region and Office Director will provide the CFO FY00 and FYOI resource
assessment/impacts for implementation of modified QPF process. Action: Each Region and Office

January 2000

January 14: CFO responds to each Office and Regional Director on FY00 and FYO01 resource request
and begins coordination with NWSEO regarding operational changes. Action: CFO

January 18: Post WR QPF Follow-on Assessment verification results for the month of December
on web site. Action: OM

January 20: Prepare an analysis of the projected FY02 personnel and funding impacts of the revised
QPF Process and if necessary submit FY02 budget information to the CFO. Action: Each Region
and Office

January 28: Implement WFO and RFC AWIPS functionality (patch) to recognize, store, and display
new (Redbook) graphical (Phase 1) HPC QPF products. Action: APO

February 2000

February 4: Reach consensus, in coordination with OM and OH, on a standard format for archiving
RFC QPE and HAS-modified QPF grids necessary for the implementation of a National
Precipitation Verification Unit (NPVU). Action: CR/WR/ER/SR

February 16: Post WR QPF Follow-on Assessment verification results for the month of January on
web site. Action: OM

February 18: Submit request to DRG to approve dissemination of new RFC HAS QPF products to
associated WFOs via AWIPS (product format determined at NWSH meeting December 2, 1999).
Action: OH



February 22: Ensure WFO and RFC staffs understand the impact of the QPF process modifications,
approved at the August 25 Director’s Meeting, on operations. Action: CR/ER/SR

February 25: Provide status update to Corporate Board. Action: OM

March 2000

March 15: Obtain DRG approval for transmission of new gridded, graphical, and text (Phase 2) HPC
QPF and RFC QPE and QPF products via AWIPS SBN/WAN. Action: OSO

March 15: Post WR QPF Follow-on Assessment verification results for the month of February on
web site. Action: OM

March 28: Demonstrate for OH, OM, Regions, and NCEP, transmission of new HPC and RFC
products via AWIPS SBN/WAN. Action: APO

March 30: At current WFO IFPS Alpha Sites, and in support of June-July 2000 OT&E, implement
AWIPS functionality (patch) to display HPC and RFC QPF products and generate a gridded QPF
and accompanying QPS (text) product. [Note: Resources are currently not available given Build 5.0
deadlines to initialize WFO grid editor with RFC or HPC gridded QPF products.] Action: APO

March 30: Implement, if necessary (as determined at NWSH meeting December 2, 1999), AWIPS
QPF grid conversion software (e.g., conversion from HASQPF GRIB format to AWIPS format for
transmission to WFO and NPVU). [Note: Provision of this capability is contingent upon the
availability of additional resources. A grid conversion capability is required if WFOs are provided
with the capability to initialize the AWIPS grid editor with RFC or HPC gridded QPF products and
HASQPF continues as the software application used by RFCs east of the Continental Divide.]
Action: APO

March 31: Complete data gathering for WR follow-on assessment. Action: OM
April 2000

April 3: Assume responsibility for field support and maintenance of the RFC HASQPF software
application or assume responsibility for integration of an AWIPS grid editor at RFCs east of
Continental Divide or assume responsibility for the integration and maintenance of other (yet-to-be-
developed) grid editor (specific responsibility contingent on software application selected December
2, 1999). Action: OH

April 5: Issue Public Notification Statement (PNS) for HPC Phase 2 product suite enhancements
(enhancements effective 1200 UTC cycle 31 May 2000). Action: OM

April 7: Provide status update to Corporate Board. Action: OM

April 12: Validate transmission of new HPC and RFC products via AWIPS SBN/WAN. Action:
NCEP/SR/ER/CR/WR



April 14: Implement HPC NAWIPS (NMAP) software enhancements to generate gridded products.
Action: NCEP/NCO

April 14: Post WR QPF Follow-on Assessment verification results for the month of March and 5-
month summary on web site. Action: OM

April 18: Reconvene QPF Process Assessment Team to review the WR Follow-on Assessment
verification results. Action: OM

April 19: Ensure RFC capability exists for the short-term archival at RFCs of gridded HPC and RFC
QPF products and gridded RFC QPE products. Action: OH

April 28: Complete on-station staff training on NWSRFS. Action: NCEP/HPC

April 28: Complete, in coordination with OM and OH, consensus plan for two-month OT&E for
modified QPF process. Action: CR/SR/ER/WR/NCEP

May 2000
May 1: Complete and test backup procedures for the HPC QPF products. Action: NCEP
May 1: Establish QPF backup procedures for the RFC HAS QPF products. Action: OH

May 1: Implement internal procedures, in coordination with the CONUS Regions, for RFCs to
request updates of HPC QPF guidance products. Action: NCEP

May 17: Conduct Corporate Board VTC to decide on QPF process west of Continental Divide. The
QPF Process Assessment Team Leader will present the results of the WR Follow-on Assessment and
provide a recommendation based upon a business-case analysis to Corporate Board. Action:
OM/Corporate Board

May 31: Implement Phase 2 HPC products suite enhancements. Action: NCEP

May 31: Implement procedures for coordination of QPFs between HPC and RFCs (to include
point-to-multipoint "blast-up" teleconferencing -- phone charges for HPC-initiated calls will be

funded by NCEP). Action: NCEP

May 31: Implement updated internal regional procedures for coordination of HAS-generated QPFs
and river forecast guidance between RFCs and WFOs. Action: ER/CR/SR/WR

June 2000
June 1: Begin two-month OT&E for modified QPF process. Action: NCEP/CR/SR/ER

June 1: Begin routine provision of gridded and point ground truth (QPE) and HAS QPF products to
WFOs and NPVU. Action: CR/ER/SR/WR



June 15: Begin two-month OT&E for NPVU. Action: OM

June 30: Implement, via AWIPS Build 5.0, functionality for WFOs to display HPC and RFC QPF
products and generate a gridded QPF and accompanying QPS (text) product. Action: APO

July 2000
July 31: Complete two-month OT&E for modified QPF process. Action: NCEP/CR/SR/ER

July 31: Coordinate with FTS service providers to ensure that an audio teleconferencing capability
will continue to be available in December 2000. Action: OM

August 2000

August 7: Reaffirm the impact of the revised QPF process on staffing and funding needs for the CFO
and, if necessary, recommend FY01 budget related actions. Action: Each Region and Office

August 15: Complete two-month OT&E for NPVU. Action: OM

August 21: Begin SOO Heavy Precipitation and Flash Flood Symposia at COMET with workshop
materials also available on the world wide web to support on-station training.. Action: OM

September 2000
September 1: Begin transition to modified QPF Process. Action: NCEP/ER/CR/SR

September 7: Provide Corporate Board summary of 2-month modified QPF Process and NPVU
OT&Es and associated actions. Action: OM

September 15: Issue updated WSOM Chapters. Action: OH
September 27: Complete transition to modified QPF Process. Action: NCEP/ER/CR/SR
September 29: Implement NPV U, confirm commitment to maintain, and begin routine archival and

verification QPF products and provision of verification feedback to forecasters, model developers,
and management. Action: OM

October 2000

October 2: Begin RFC HAS/HPC QPI Workshops at COMET with workshop materials also
available on the world wide web to support on-station training. Action: OM

November 2000
November 17: Complete RFC HAS/HPC QPI Workshops at COMET. Action: OM

November 30: If necessary, ensure conversion of audio teleconferencing capability to FTS2001



provider is complete. Action: NCEP

January 2001
January 31: Begin evaluation of prototype uniform AWIPS QPF tool which satisfies existing HPC,
RFC, and WFO requirements (RWP00059) and allows for replacement of legacy software. Action:
APO

March 2001
March 16: Complete SOO Heavy Precipitation and Flash Flood Symposia at COMET. Action: OM
July 2001

July 31: Complete evaluation of prototype of uniform AWIPS QPF tool which satisfies existing
HPC, RFC, and WFO requirements (RWP00059) and allows for replacement of legacy software.
Action: APO

January 2002

January 31: Pending evaluation results, implement uniform AWIPS QPF tool nationwide at NCEP,
RFCs, and WFOs and replace legacy software. Action: APO



Follow-On Western Region Assessment

Comparative Verification

Perform verification analysis for both the CNRFC and NWRFC
Utilize approach consistent with that employed by the QPF Process Assessment Team

-- Conduct assessment over 5-mo period from 1 November 1999 to 31 March 2000
-- Utilize OM-funded UCAR Visiting Scientist to compute verification statistics
-- Employ prototype of nationally-approved verification program
-- Compute 6- and 24-h verification statistics for
1) each month
2) for the entire 5-month test period
-- Assess relative skill HPC and WFOs (statistical guidance products will not be verified)
- Verification statistics will be computed
1) for the full range of precipitation amounts
2) for discrete precipitation (p) intervals (e.g., .01"<p<.25", .25"<p<.50",
50"<p<1.00", 1.00"<p<2.00", and p>2.00") based upon a) observed amounts and b)
observed and forecasts amounts combined
-- Utilize Mountain Mapper generated grids (and quality-controlled point observations) as
ground truth
-- Compute verification statistics for gridded products on 32-km grid (for both the CNRFC
and NWRFC domains)
1) QPF products will be mapped to a 32-km grid
2) Validation data on 4 km (HRAP) grid will be remapped to a 32-km grid
-- Assess skill using same comprehensive set of hydrologically relevant measures (skill
measures included: Mean Absolute Error, Bias, Mean Error, Root Mean Squared Error,
Reduction of Variance, Correlation Coefficient, Threat Score, Equitable Threat Score, and
Heidke Skill Score)

Employ enhancements to successful QPF Process Assessment Team approach

-- Include Days 1 through 3
1) only Day 1 QPFs were evaluated by the QPF Process Assessment Team
2) HPC 6-h Day 2 and Day 3 QPFs for CNRFC will be available beginning 6
December 1999
3) 6- and 24-h verification statistics will be computed individually for Day 1, Day 2,
and Day 3
-- Perform gridded and point verification (for pre-specified WR forecast points)
-- Compare scheduled HPC and WFO products only (to ensure a fair comparison, updated
QPFs will not be included in the verification sample)



Decision Process
Employ the following guideline:

- Utilize Mean Absolute Error (MAE) as benchmark for assessing skill of gridded and point
QPFs (MAE was utilized as benchmark by QPF Process Assessment team)

Utilize the following decision criteria:
If the overall skill comparison reveals that:

HPC > WFO and skill differences are clear-cut, relieve CONUS WFOs west of the
Continental Divide of the requirement to produce QPF for input to NWSRFS
beginning October 2000.

HPC < WFO and skill differences are important and clear-cut, then the WFOs west of the
Continental Divide retain the requirement to produce QPF for input to NWSRFS.

If skill differences between HPC and WFOs are nearly equal or not clear-cut, examine other
relevant factors (i.e., the cost of the production and delivery of the QPF forecasts to
the RFCs, apparent impact of the skill differences), and make a business case
judgement of the best course of action.

Reconvene the QPF Process Assessment Team to review the verification results and make
a recommendation to the Corporate Board.



Attachments: Table 1 (Current HPC QPF products) and Table 2 (Enhanced HPC QPF products)

Table 1: Current HPC CONUS Forecast and Guidance Products and Issuance Times

Issuance Valid Time Product ID Product Description
Time (UTC) (AWIPS Header * Winter Issuance Only
(UTC) for gridded ** Product Issued if Necessary
products TBD) (Special Rainfall Discussion [QPFSRD] issued as needed)
0000 0000 - 0600 91E 0 - 6 h liquid equivalent QPF
0215 0600 - 1200 92E 4-10h QPF
1200 - 1800 93E 10-16 h QPF
0600 - 1800 938 4 - 16 h Heavy Snow Forecast (4" contours)*
1800 - 0600 948 16 - 28 h Heavy Snow Outlook*
0300 - 1200 94E Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time**
0300 0600 - 0600 QPFHSD Heavy Snow Discussion accompanying the 93S and 94S*
0300 - 1200 QPFERD Excessive Rainfall Discussion accompanying the 94E**
0600 0600 - 1200 91E 0 - 6 h liquid equivalent QPF
0615 1200 - 1800 92E 6-12h QPF
1800 - 0000 93E 12 - 18 h QPF
1200 - 1200 94Q 6 - 30 h (Preliminary Day 1) QPF
1200 - 0000 93S 6 - 18 h Heavy Snow Forecast (4" contours)*
0000 - 1200 94S 18 - 30 h Heavy Snow Outlook*
1200 - 1200 94E Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time
0700 1200 - 1200 QPFPFD Discussion accompanying 94Q
1200 - 1200 QPFHSD Heavy Snow Discussion accompanying the 93S and 94S*
1200 - 1200 QPFERD Excessive Rainfall Discussion accompanying the 94E
0830 1200 - 1200 98Q 27.5-51.5 h (Day 2) QPF
1015 1200 - 1800 92E 2-8hQPF
1800 - 0000 93E 8- 14 h QPF
0000 - 0600 9EE 14 -20 h QPF
0600 - 1200 9FE 20-26 h QPF
1200 - 1200 94Q 2 - 26 (Final Day 1) h QPF
1100 1200 - 1200 QPFPFD Discussion accompanying 94Q and 98Q
1200 1200 - 1800 91E 0 - 6 h liquid equivalent QPF
1415 1800 - 0000 92E 4-10h QPF
0000 - 0600 93E 10-16 h QPF
1800 - 0600 93S 4 - 16 h Heavy Snow Forecast (4" contours)*
0600 - 1800 94S 16 - 28 h Heavy Snow Outlook*
1500 - 1200 94E Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time
1500 1800 - 1800 QPFHSD Heavy Snow Discussion accompanying the 93S and 94S*
1500 - 1200 QPFERD Excessive Rainfall Discussion accompanying the 94E
1800 1800 - 0000 91E 0 - 6 h liquid equivalent QPF
1815 0000 - 0600 92E 6-12h QPF
0600 - 1200 93E 12-18 h QPF
1200 - 1800 9EE 18 -24 h QPF
1800 - 0000 9FE 24 -30 h QPF
1200 - 1200 98Q 18 - 42 h (Day 2 Update) QPF
0000 - 1200 93S 6 - 18 h Heavy Snow Forecast (4" contours)*
1200 - 0000 94S 18 - 30 h Heavy Snow Outlook*
2100 - 1200 94E Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time
1900 1200 - 1200 QPFPFD Discussion accompanying 98Q
0000 - 0000 QPFHSD Heavy Snow Discussion accompanying the 93S and 94S*
2100 - 1200 QPFERD Excessive Rainfall Discussion accompanying the 94E
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Table 2: Modernized HPC CONUS Forecast and Guidance Products and Issuance Times

Enhancements will be implemented in Two Phases
Phase 1 enhancements effective 1200 UTC cycle 6 December 1999 (depicted in blue below)
Phase 2 enhancements effective 1200 UTC cycle 31 May 2000 (depicted in red below)

Note: Isohyetal analyses will start at 0.01" (measurable precipitation) instead of one-quarter inch to improve support for hydrologic services

Issuance Valid Time Product ID Product Description
Time urC) (AWIPS Header for * Winter Issuance Only
(UTC) gridded products (Special Rainfall Discussion [QPFSRD] issued as needed)
TBD) ** west of Continental Divide and only during Oct 15 - Apr 15
0215 0600 - 1800 93S graphic 4 - 16 h Probabilistic Heavy Snow/Icing Forecast*
1800 - 0600 948 graphic 16 - 28 h Probabilistic Heavy Snow/Icing Forecast*
0300 - 0000 94E graphic Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time
0300 0600 - 0600 QPFHSD Heavy Snow/Icing Discussion accompanying the 93S and 94S*
0300 - 0000 QPFERD Excessive Rainfall Discussion accompanying the 94E
0600 0600 - 1200 91E graphic & grid 0 - 6 h liquid equivalent QPF
0615 1200 - 1200 94Q graphic Preliminary 6 - 30 h (Day 1) QPF
1200 - 0000 93S graphic 6 - 18 h Probabilistic Heavy Snow/Icing Forecast*
0000 - 1200 948 graphic 18 - 30 h Probabilistic Heavy Snow/Icing Forecast™*
1200 - 1200 94E graphic Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time
0700 1200 - 1200 QPFPFD Discussion accompanying 94Q
1200 - 1200 98Q graphic Preliminary 29 - 53 h (Day 2) QPF
1200 - 1200 QPFERD Excessive Rainfall Discussion accompanying the 94E
1200 - 1200 98S graphic 29 - 53 h Probabilistic Heavy Snow/Icing Outlook*
0745 1200 - 1200 QPFHSD Heavy Snow/Icing Discussion accompanying the 93S, 94S, and 98S*
1015 1200 - 1800 92E graphic & grid 2-8hQPF
1800 - 0000 93E graphic & grid 8- 14 h QPF
0000 - 0600 9EE graphic & grid 14 -20 h QPF
0600 - 1200 9FE graphic & grid 20-26 h QPF
1200 - 1200 94Q graphic Final 2 - 26 h (Day 1) QPF
1200 - 1800 9GE graphic & grid 26 - 32 h QPF
1800 - 0000 9HE graphic & grid 32-38 hQPF
0000 - 0600 91E graphic & grid 38-44 h QPF
0600 - 1200 9JE graphic & grid 44 -50 h QPF
1200 - 1200 98Q graphic Final 26 - 50 h (Day 2) QPF
1200 - 1800 9KE graphic 50 - 56 h QPF**
1800 - 0000 9LE graphic 56 - 62 h QPF**
0000 - 0600 9ME graphic 62 - 68 h QPF**
0600 - 1200 9NE graphic 68 - 74 h QPF**
1200 - 1200 99Q graphic & grid 50 - 74 h (Day 3) QPF
%%88 - (1)888, points 2 - 74 (Days 1-3) 6 -h QPF for WR forecast points (only during Oct 15 - Apr 15)
0000 - 0600,
060621200
1100 1200 - 1200 QPFPFD Discussions accompanying 94Q , 98Q, and 99Q
1415 1800 - 0600 938 graphic 4 -16 h Probabilistic Heavy Snow/Icing Forecast*
0600 - 1800 948 graphic 16 - 28 h Probabilistic Heavy Snow/Icing Forecast™®
1500 - 1200 94E graphic Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time
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Table 2: Modernized HPC CONUS Forecast and Guidance Products and Issuance Times -
Continued
Enhancements will be implemented in Two Phases
Phase 1 enhancements effective 1200 UTC cycle 6 December 1999 (depicted in blue below)
Phase 2 enhancements effective 1200 UTC cycle 31 May 2000 (depicted in red below)

Note: Isohyetal analyses will start at 0.01" (measurable precipitation) instead of one-quarter inch to improve support for hydrologic services

Issuance Valid Time Product ID Product Description
Time UT0) (AWIPS Header for * Winter Issuance Only
UTC) gridded products (Special Rainfall Discussion [QPFSRD] issued as needed)
TBD) ** west of Continental Divide and only during Oct 15 - Apr 15
1500 1800 - 1800 QPFHSD Heavy Snow/Icing Discussion accompanying the 93S and 94S*
1500 - 1200 QPFERD Excessive Rainfall Discussion accompanying the 94E
1800 1800 - 0000 91E graphic & grid 0 - 6 h liquid equivalent QPF
1815 0000 - 0000 94Q graphic Preliminary 6 - 30 h (Day 1) QPF
0000 - 1200 938 graphic 6 - 18 h Probabilistic Heavy Snow/Icing Forecast*
1200 - 0000 948 graphic 18 - 30 h Probabilistic Heavy Snow/Icing Forecast*
0000 - 0000 94E graphic Rainfall Potential Exceeding Flash Flood Guidance Values and/or 5" during forecast valid time
1200 - 1200 95E graphic & grid 114 h Day 1 through 5 (120 h total) QPF
1900 0000 - 0000 QPFPFD Discussion accompanying 94Q
0000 - 0000 98Q graphic Preliminary 29 - 53 h (Day 2) QPF
0000 - 0000 QPFERD Excessive Rainfall Discussion accompanying the 94E
0000 - 0000 98S graphic 29 - 53 h Probabilistic Heavy Snow/Icing Outlook*
1945 0000 - 0000 QPFHSD Heavy Snow/Icing Discussion accompanying the 93S, 94S, and 98S*
2215 0000 - 0600 92E graphic & grid 2 -8h QPF
0600 - 1200 93E graphic & grid 8- 14 h QPF
1200 - 1800 9EE graphic & grid 14 - 20 h QPF
1800 - 0000 9FE graphic & grid 20-26 h QPF
0000 - 0000 94Q graphic Final 2 - 26 h (Day 1) QPF
0000 - 0600 9GE graphic & grid 26 - 32 h QPF
0600 - 1200 9HE graphic & grid 32-38 hQPF
1200 - 1800 9IE graphic & grid 38 -44 h QPF
1800 - 0000 9JE graphic & grid 44 -50 h QPF
0000 - 0000 98Q graphic Final 26 - 50 h (Day 2) QPF
0000 - 0600 9KE graphic 50 - 56 h QPF**
0600 - 1200 9LE graphic 56 - 62 h QPF**
1200 - 1800 9ME graphic 62 - 68 h QPF**
1800 - 0000 9NE graphic 68 - 74 h QPF**
0000 - 0000 99Q graphic & grid 50 - 74 h (Day 3) QPF
8288 - (1)888: points 2 - 74 (Days 1-3) 6 -h QPF for WR forecast points (only during Oct 15 - Apr 15)
1200 - 1800,
1808rid0000
2300 0000 - 0000 QPFPFD Discussions accompanying 94Q, 98Q, and 99Q
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